MoDOT—Marshall Project Office May 21, 2010

137 Days are
Remaining on the
Bridge Closure

QUICK NOTES:

. The cap at Bent 1.5 was
poured, and the forms were
stripped from Bents 1 and 1.5.

« OCCI continued to demo at
Bent 2.

e The navigational
channel was re-
duced to 246’
earlier in the
week; however,
due to the high
water, the chan-
nel was opened st D T~ |
to its original lim- River Progress
its. The 246’ re-

striction will re- « OCCI began removing the
sume the week of falsework towers between
May 23. Piers 5 & 6, and they be-

gan installing the casings
for the towers between
Piers 4 & 5.

« OCCI continues to install

lateral bracings on Unit 3.

North End Progress

« OCCI continues to install their
SIP (stay-in-place) forms at Unit
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Fax. 660.886.7421 The high river levels forced OCCI to remove the casing for the
Fmelfames gllespleamodot mo.gov falsework towers out of the water and move all the barges
ur it o vt s ronporaio from the navigational channel. OCCI shifted their focus of
s construction to other parts of the bridge, and they will resume
installing the casing again next week.




